
Resolution •   `' 1` 23•   

A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK AMENDING
CONTRACT BID15002 WITH KMETZ INC.

FOR THE ROUTE 130 WATER MAIN REPLACEMENT PROJECT

WHEREAS, improving water quality and water reliability are long range goals for the
Township Mayor and Council and the authorized project included improvements to the existing
water main along Route 130 between Franklin Road and Independence Boulevard to enhance
water pressure and water reliability for customers in this section of the Township; and

WHEREAS, in anticipation of the New Jersey Department of Transportation resurfacing
Route 130 in 2015, the improvement included the relocation of the existing 10" diameter water
main that is currently located in the northbound travel lane of Route 130 to an area outside of the
travel lane; and

WHEREAS, in addition, the configuration and size of the existing 6" diameter water

main crossing Route 130 at Franklin Road and Independence Boulevard was replaced with an 8"
diameter water main; and

WHEREAS,  pursuant to Resolution 128- 4. 15 the Township previously authorized
contract BID15002 with Kmetz,  Inc.  of East Brunswick, New Jersey with a base bid of

855, 563. 00 for items 1 through 61 inclusive for the Route 130 Water Main Replacement
Project; and

WHEREAS, there have been no previous change orders for this project; and

WHEREAS, Kmetz, Inc. has presented a Closeout Change Order that reflects reductions
and increases in contract quantities and supplementary items required to satisfactorily complete
the work resulting in a net reduction in the contract amount of($17, 581. 35); and

WHEREAS,  CME Associates, engineering firm for this project, has reviewed and
indicated in a report attached hereto that this Closeout Change Order reflects reductions and
increases in contract quantities and supplementary items required to satisfactorily complete the
work; and

WHEREAS, it is CME Associates recommendation to the governing body to amend the
contract with Kmetz, Inc. to reduce the contract amount by ($ 17, 581. 35) ( Closeout Change

Order) for a revised contract of$837,981. 65.

NOW THEREFORE, BE IT RESOLVED,  on this
lst

day of August,  2016, the

Township Council of the Township of North Brunswick does hereby authorize the Mayor to
approve the Closeout Change Order for the Route 130 Water Main Replacement Project which
reflects a net contract reduction of($17, 581. 35).

CERTIFICATION

I, Kala Sriranganathan, Chief Financial Officer of the Township ofNorth Brunswick, certify that
fixnds totaling $ 17, 581. 35 have been released from Capital Ordinance 13- 15 Account C- 06- 55-
C14- 131- 1+Q1 under Contract BID15002
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Ka1a Srirganathan Michael C. Hritz

Chief Financia.l Officer Director of Community Development
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Ka Mo o Ronald Gordon, Esq.

Business A inistrator Township Attorney
Approved as to legal form


